Streets for People Project Timeline
We will be carrying out this project in a staged approach.
Stage One (15 February to 19 February) - The temporary treatments around Cambridge Middle School will be implemented. These include changes such as the improved crossing points on Clare and Grey streets and speed cushions at each intersection on Bryce Street. 
Stage Two (22 February to 5 March) - The temporary treatments around Cambridge High School followed by Cambridge East School will be implemented. These include changes such as the intersection and crossing point improvements on Williams Street and the intersection improvements on Grosvenor Street.
Stage Three (7 March to 12 March) - The remaining temporary treatments around the Cambridge Primary School will be implemented. These include changes such as the dual cycleway, the one way street on Duke Street and the relocation of the kea crossing.
These dates are estimates and may vary depending on the weather. We will let you know if there are any significant delays to the roll out of this project. 
